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NISTIR 7328    RVC RVC RVC RVC RVC RVC RVC 2PD PCP PCP RVC Final  

NISTIR xxxx     ID ID ID ID ID IR IR 1PD PCP PCP RVC 
Workshop    ID ID ID ID ID ID ID Final   
FAQ’S (Initial)   ID ID ID IR IR RVC IR Final     
Training Modules (Initial)  ID  ID ID   IR   IR PTT PTT RVC Final    
Web Training Modules (Initial)    ID ID ID ID IR IR PTT PTT RVC Final   
Quick Start Guides (Initial)   ID  ID  IR IR RVC   IR Final      
                
                     
              

 

 

 

 

 

 

 

 

 

 

 

LEGEND:   
 

ID: In development;  

IR: Internal Review;  

 1PD: Initial public draft; 

2PD: Second public draft; 

PTT: Prototype Trial Training; 

 FPD: Final public draft; 

PCP: Public comment period; 

RVC: Revision cycle 
 
 
 
 

 
 
 
 NISTIR 7328:  Security Assessment Provider Requirements and Customer Responsibilities; Building a Security Assessment Credentialing Program 
 NISTIR xxxx:  Criteria for Supplier Product & Service Assurance Claims Supporting SP800-53 Based Security Controls 
 FAQ’s (Initial):  Initial Frequently Asked Questions (FAQ’s) for Risk Management Framework (RMF) Steps -- Categorize, Select, Implement,  
   Assess, Authorize and Monitor 
 Training Modules (Initial): Initial Class Room Training Modules for RMF Steps -- Overview and Categorize step   
 Web Training Modules (Initial): Initial Web Training Modules for RMF Step – Overview and Categorize 
 Quick Start Guide (Initial): Initial Quick Start Guides for RMF Step -- Categorize  
 


	development schedule for fisma implementation project phase II
	Quick Start Guides (Initial)

